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Highlights (last 30 days) 
 
Recreation/USFS Relocation Environmental Assessment/Public Meetings 
 
We appreciate the your interest and involvement at the public meetings in early 
December. We will update and release the final Environmental Assessment at the end 
of January 2016. 
 
Traffic Safety 

The Corps will conduct a study to verify that our plan to construct an interim boat launch 
at French Gulch will not cause unsafe traffic conditions. This is a direct result of public 
comment and concern. We expect the work to be conducted in the first half of 2016. If 
there are safety concerns about existing traffic conditions, we encourage the public to 
contact Caltrans. 
 
Instrumentation Relocation 
 
We took advantage of the low lake levels to finish installing new staff gauges in 
December, resulting in significant cost savings. We will remove the old gauges as part 
of the emergency spillway excavation. Staff gauges are special rulers that provide a 
quick and easy visual indicator of lake elevation. We also relocated our weather station 
and rain gauge so the instrumentation will be out of the way during construction.  
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Looking Ahead (next 30 days +) 
Upcoming Construction Efforts 
 
The Corps will advertise a construction contract for new USFS administrative and 
recreation facilities after the final Recreation/USFS Relocation EA #3 is signed. 
Additionally, we will begin vegetation mitigation efforts in 2016. Stay tuned for small 
business opportunities in the coming months. 
 
Lakeside Village Mobile Home Park 
 
The Corps is securing the vacated trailers until they are removed. Initially, the trailers 
were to be towed for disposal off-site, however, upon closer inspection, we determined 
that the trailers are in no condition to be towed. We are modifying the contract to take 
proper environmental precautions and to allow demolition of the trailers on-site before 
hauling the material away. Once approved, the contractor can begin demolition and 
removal operations.  

Current Lake Status (as of 22 Dec) 

Follow us on: 

The current pool resides at 30,634 acre-ft, and elevation of 2,523.48 feet (IPD) or 
2522.62 (NAVD 88) which is 8% of the restricted pool. As part of our interim risk reduction 
measures, Isabella Lake has a restricted elevation of 2,589 feet (361,250 acre-ft). Current 
lake status can be viewed at http://130.165.21.224/fcgi-bin/hourly.py?report=isb     
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